
COST SUMMARY SHEET 7/21/2014

WL City Hall Option A

( 11 Months ) 

DIV. DESCRIPTION Full Renovation BUDGET

01050 Surveying w/GC

01500

Gen.Conditions/Fees&Permits-Trailer, 

Dumpsters, Utilities, Fence, Port-A-Johns, Testing, 

Copies, cleaning , safety, etc. 84,500$          

02010 Abatement ( Mold and Asbestos ) 79,000$          

02050 Demolition 193,840$        

02200 Excavation / site clearing / site utilities 47,336$          

02500 Site Concrete 164,164$        

02500 Asphalt 62,500$          

02900 Landscaping 40,000$          

03300 Building Foundations w/brick

03300 Building Slabs 8,000$            

04200 Masonry 176,640$        

05100 Structural Steel new stairs 240,000$        

05500 Miscellaneous Steel 22,500$          

06050 Exterior Siding ( NEW) Includes siding,framing & windows 857,100$        

06100 Exterior Framing Fill in 59,600$          

06400 Millwork/Casework/Plastic Laminate 108,000$        

07200 Insulation 36,000$          

07260

07230 Caulking 10,000$          

07300 Roofing & Gutters 100,320$        

08100 Hollow Metal, Doors, Frames, Hardware 153,000$        

08400 Aluminum Store Fronts / Glass / Windows Interior vestibules 38,680$          

09100 Studs Interior 299,760$        

09250 Drywall w/studs 

09500 Acoustic Ceilings 100,610$        

09650 VCT/Carpet/Base/Ceramic tile 185,750$        

09900 Paint / VWC 51,300$          

10000 Specialties

10400 Signage 60,000$          

10800 Miscellaneous Toilet/Accessories ADA bathrooms, all 234,680$        

11400 Kitchen Equipment 350$               

12500 Window Treatments 18,000$          

13900 Fire Detection w/elec

14200 Elevator  upgrades 30,000$          

15300 Sprinklers 131,000$        

15400 Plumbing 65,000$          

15500 Mechanical 495,000$        

16400 Electrical 347,000$        

16650 Security 45,000$          

Allowances 

Furniture and Fixtures ( Owner supplied ) 

Phone and network ( Owner supplied ) 

Soft Costs 18%  - Design, Engineering, Const Mgt, Financing, Legal 818,033$        

Contingency 225,000$        

       TOTAL ESTIMATED PROJECT BUDGET 5,587,663$     *

*Although there are actual costs in each expense line item at this preliminary stage, 

where there has been no architectural or engineering work completed, it is best to use

this budget range to represent projected costs. The suggested range is: $5,200,000 to $5,600,000
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